

People's Reporting Centre (PRC) Work Plan (Jan - Jun' 2010)

SL	Activities Name	Previous Deferred	5th Year	5th Year Total Target	July-Dec'09 Deferred	Jan-Jun Target	Working Areas				
							Dhaka	Jessore	Nilphamari	Dinajpur	Gazipur
	Out put 1										
3.01	Standing Committees Facilitation	0	0	0	0	0		0	0	0	0
3.02	Workshops on participatory planning & budgeting	0	0	0	0	0	-	-	-	-	-
3.03	Participatory Budget Analysis	1	0	1	0	0		0	0	0	0
3.04	Meeting with Journalist/civil society	0	0	0	0	0		0	0	0	0
3.05	Organize workshop with LEB & officials	0	28	28	0	14	-	8	2	2	2
3.06	Coordination Meeting Conduction	0	168	168	0	84	-	45	15	12	12
3.07	ADR Facilitation	4	84	88	4	46	-	22	8	10	6
3.08	Exposure visit (2 In Country)	0	2	2	0	1	1	-	-	-	-
3.09	Exposure visit (1 Out of Country)	1	0	1	1	1	1	-	-	-	-
	Output 2										
3.11	Formation of Citizen's Committees	0	0	0	0	0	-	-	-	-	-
3.12	Training of PRC members, CC members	0	0	0	0	0	-	0	0	0	0
3.13	Sharing Meeting conduction	0	0	0	0	0	-	-	-	-	-
3.14	PRC approach development	1	1	1	1	1	1	-	-	-	-
3.15	PRC approach printing (5000 copies)	1	1	1	1	1	1	-	-	-	-
3.16	Spot Campaign	0	56	56	0	28	0	15	5	4	4
3.17	Poster develop, print and disseminate (18000 copies)	2	0	2	2	2	2	-	-	-	-
3.18	Yard Meeting	0	504	504	0	252	-	135	45	36	36
3.19	Video show of Awareness Raising	0	56	56	0	28	-	15	5	4	4
3.20	Quarterly/Monthly Meeting with CC	0	112	112	0	56	-	30	10	8	8
3.21	SAT facilitation	16	8	24	18	18	-	0	0	0	0
	Out put 3										
3.22	Participatory Policy Dialogue	0	1	1	0	0	0	-	-	-	-
3.23	Participatory debate & meetings	0	2	2	0	1	0	1	0	0	0
3.24	Report published & distribution on Participatory budget	4	1	5	0	3	0	-	-	-	-
3.25	Study report published & distribution	3	1	4	0	3	3	-	-	-	-
3.26	Local Press Conference	0	4	4	0	4	0	1	1	1	1
3.27	National Press Conference	2	1	3	0	1	1	-	-	-	-
3.28	Experience sharing meeting among staffs	0	1	1	0	1	1	-	-	-	-
3.29	Meeting with policymakers	2	1	3	2	1	1	-	-	-	-
3.30	Seminar on policy advocacy	6	2	8	6	4	4	-	-	-	-
3.31	Develop Advocacy Strategy	0	0	0	0	-	-	-	-	-	-
	Out Put 4										
3.33	Staff (DW and PNGO) Capacity Building	0	0	0	0	0	0	-	-	-	-
3.34	M & E tools develop and print cost	1	0	1	0	1	1	-	-	-	-
3.35	Annual Partnership Meeting	0	1	1	0	0	0	-	-	-	-
3.39	Mid term review & Final evaluation	1	1	2	1	1	1				